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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A030 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-S5-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
RI/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
January 2009 

SuiTRAC 

01, 02, 03, OS, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

19.0% 

June 29, 2011 

This report covers the 4-week period of December 29, 2008 through January 25, 2009. During 
this reporting period, SuiTRAC performed project management and technical assistance for the 
Elm Street Rl/FS site. SuiTRAC is awaiting approval of the Field Sampling Plan (FSP), Quality 
Assurance Project Plan (QAPP), Data Management Plan (DMP) and Sample Management Plan 
(SMP) by the EPA. SuiTRAC is awaiting confirmation from the EPA of the completion of access 
agreements by the property owners required to conduct investigative activities at the site. 

Summarize Costs and LOE 

Please see the attached financial report. The January 2009 financial status report shows 

-

nses incurred during this 4-week reporting period and include-level-of-effort (LOE) hours, 
in computer and other direct costs (ODC). The total cost and fee incurred under this work 

assignment during January 2009 is $364.28. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=800&cycletext=200... 9/27/2016 
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2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance Planned Actual Planned Actual 

June 24, June June 29, June 23, COI Certification 23, 100 (6 days) 2008 2008 2008 2008 

Draft Phase I Work July 8, July 8, August August 5, 100 (3 days) Plan 2008 2008 8, 2008 2008 

September August October September (22 Draft Phase I SAP 9, 2008 4, 15, 23, 2008 100 days) 2008 2008 

Draft Data August 20, August October September (22 20, 15, 100 Management Plan 2008 2008 2008 23, 2008 days) 

Draft Site September August October 
S~tember (19 

Management Plan 15, 2008 20, 15, 2 1 2008 100 days) 2008 2008 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC has submitted the SAP (FSP and QAPP) and is awaiting comments. SuiTRAC 
will schedule field work when the SAP is approved and access agreements are completed by the 
property owners. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
No activity is anticipated in the next report period. 

Task 5 - Analytical Support and Data Validation 
No activity is anticipated in the next report period. 

Task 6- Data Evaluation 
No activity is anticipated in the next report period. 

Task 15 - Work Assignment Closeout 
No activity is anticipated in the next report period. 

http://mra. tetratech.com/client/epa _view .jsp?TaskOrderKey=833&rp=800&cycletext=200... 9/27/2016 



SuiTRAC I EPA Program- WA 038-RJCO-BSBF Page 3 of3 · 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs appear in this month's invoice. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 

http://mra.tetratech.com/client/epa_ view.jsp?TaskOrderKey=83 3&rp=800&cycletext=200... 9/27/2016 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A031 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
RI/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
February 2009 

SuiTRAC 

01, 02, 03, OS, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

19.0% 

June 29, 2011 

This report covers the 4-week period of January 26, 2009 through February 22, 2009. During 
this reporting period, SuiTRAC performed project management and technical assistance for the 
Elm Street Rl/FS site. SuiTRAC is awaiting approval of the Field Sampling Plan (FSP), Quality 
Assurance Project Plan (QAPP), Data Management Plan (DMP) and Sample Management Plan 
(SMP} by the EPA. SuiTRAC is awaiting confirmation from the EPA of the completion of access 
agreements by the property owners required to conduct investigative activities at the site. 

Summarize Costs and LOE 

Please see the attached financial report. The February 2009 financi~tatus report shows no 
expenses incurred during this 4-week reporting period and includes~vel-of-effort (LOE) hours, 
••liin computer and other direct costs (ODC). The total cost and fee incurred under this work 
assignment during February 2009 is $0.00. Therefore there is no financial report included this 
month. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. 

Task 2- Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 

http://mra.tetratech.com/client/epa_ view.jsp?TaskOrderKey=833&rp=813&cycletext=200... 9/27/2016 
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No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance Planned Actual Planned Actual 

June 24, June June 29, June 23, COl Certification 23, 100 (6 days) 2008 2008 2008 2008 

Draft Phase I Work July 8, July 8, August August 5, 100 (3 days) Plan 2008 2008 8,2008 2008 

September August October September (22 Draft Phase I SAP 4, 15, 100 9, 2008 2008 2008 23, 2008 days) 

Draft Data August 20, August October September (22 
Management Plan 2008 20, 15, 23,2008 100 days) 2008 2008 

Draft Site September August October September (19 20, 15, 100 Management Plan 15, 2008 2008 2008 26, 2008 days) 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 'l~ . .. ~:~ 

4. ACTIVITY NEXT PERIOD 

Task 1- Project Planning and Support 
SufTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM, as well as schedule and financial tracking. 

SufTRAC has submitted the SAP (FSP and QAPP) and has received comments. SuiTRAC 
will review the SAP with EPA. 

Task 2 - Communitv Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
No activity is anticipated in the next report period. 

Task 5- Analvtical Support and Data Validation 
No activity is anticipated in the next report period. 

Task 6 - Data Evaluation 
No activity is anticipated in the next report period. 

Task 15 - Work Assignment Closeout 

http://mra.tetratech.com/client/epa _ view.jsp?TaskOrderKey=833&rp=813&cycletext=200... 9/27/2016 
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No activity is anticipated in the next report period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs appear in this month's invoice. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=813&cycletext=200... 9/27/2016 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER N·O. A032 

Contract Number: 
Work Assignment: 

EP-55-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 

W.A. Name: Elm Street Terre Haute Firm: 
RI/FS 

EPA W.A. Manager: Howard Caine 

EPA Project Officer: Edward Quigley 

Contractor Project Brian Malone 
Manager: 

SUMMARY 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
March 2009 

SuiTRAC 

01, 02, 03, 05, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

20.0% 

June 29, 2011 

This report covers the 5-week period of February 23, 2009 through March 29, 2009. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm 
Street RI/FS site. SuiTRAC received comments on the Field Sampling Plan (FSP) and is currently 
addressing comments and preparing the revisions. SuiTRAC will conduct a conference call to 
discuss deviations from the original Work Plan as discussed with the U.S. EPA. SuiTRAC is 
awaiting confirmation from the EPA of the completion of access agreements by the property 
owners required to conduct investigative activities at the site. 

Summarize Costs and LOE 

i~~~~;edeciu~~~g a~f;~:~~~:~~~~~f~~~~r~~t a~drFnhc1~~~~ fis~~~~~~~:ff~~e(to~)~~~~~xrenses 
in computer and other direct costs (ODC). The total cost and fee incurred under this work b 
assignment during March 2009 is $1,556.41. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. SuiTRAC received comments 
from EPA on the SAP and began preparing responses. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analvtical Support and Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6- Data Evaluation 
No activities were performed and no costs were incurred under this task. 

bttp://mra.tetratech.com/clientlepa_view.jsp?TaskOrderKey=833&rp=837&cycletext=200... 9/27/2016 
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Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

June 24, June June 29, June 23, COI Certification 23, 100 (6 days) 2008 2008 2008 2008 

Draft Phase I Work July 8, July 8, August August 5, 100 (3 days) Plan 2008 2008 8,2008 2008 

September August October September (22 Draft Phase I SAP 4, 15, 100 9,2008 2008 2008 23, 2008 days) 

Draft Data August 20, August October September (22 20, 15, 100 Management Plan 2008 2008 2008 23, 2008 days) 

Draft Site September August October September (19 20, 15, 100 Management Plan 15, 2008 2008 2008 26, 2008 days) 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

Ng.~cb.edule yariances or correctiv-e. ~ions were identified for this work assignment during this 
'\lt!r§~g penod. •· 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC will continue the review of the SAP with EPA. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
No activity is anticipated in the next report period. 

Task 5 - Analvtical Support and Data Validation 
No activity is anticipated in the next report period. 

Task 6 - Data Evaluation 
No activity is anticipated in the next report period. 

Task 15 - Work Assignment Closeout 

http://mra.tetratech.com/client/epa_view.jsp'!faskOrderKey=833&rp=837&cycletext=200... 9/27/2016 
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No activity is anticipated in the next report period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs appear in this month's invoice. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice • 

. http://rnra.tetratech.com/client/epa_view.jsp?Task0rderKey=833&rp=837&cycletext=200... 9/27/2016 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A033 

Contract Number: EP-SS-06-02 
Work Assignment: 038-RICO-BSBF Contract Period: Base 

Report Period: April 2009 

W.A. Name: Elm Street Terre Haute Firm: SuiTRAC RI/FS 
01, 02, 03, 05, 06, 15, 

EPA W.A. Manager: Howard Caine Task: 04, 07, 08, 09, 10, 11, 
12, 13 

EPA Project Officer: Edward Quigley .Technically 20.0% Complete: 
Contractor Project Brian Malone Period of June 29, 2011 Manager: Performance: 

SUMMARY 

This report covers the 4-week period of March 30 through April 26, 2009. During this reporting 
period, SulTRAC performed project management and technical assistance for the Elm Street 
RI/FS site. SuiTRAC received comments on the Field Sampling Plan (FSP} and is currently 
addressing comments and preparing the revisions. SuiTRAC will conduct a conference call to 
discuss deviations from the original Work Plan as discussed with the U.S. EPA. SuiTRAC is 
awaiting confirmation from the EPA of the completion of access agreements by the property 
owners required to conduct investigative activities at the site. 

Summarize Costs and LOE 

Please see the attached financial report. The April 2009 rwancial status report shows ex~ 
incurred during this 4-week reporting period and include evel-of-effort (LOE) hours.
in computer and other direct costs (ODC). The total cost and fee incurred under this work 
assignment during April 2009 is $1,397 .86. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 ~ Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. SuiTRAC received comments 
from EPA on the SAP and prepared- responses. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6- Data Evaluation 
No activities were performed and no costs were incurred under this task. 

http:/ /mra.tetratech.com/client!epa _ view.jsp?T ask0rderKey=83 3&rp=846&cycletext=200... 9/27/2016 
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Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent S(:hedule Description Complete Variance Planned Actual Planned Actual 

June 24, June June 29, June 23, COI Certification 23, 100 (6 days) 2008 2008 2008 2008 

Draft Phase I Work July 8, July 8, August August 5, 100 (3 days) Plan 2008 2008 8, 2008 2008 

September August October September (22 Draft Phase I SAP 4, 15, 100 9, 2008 2008 2008 23, 2008 days) 

Draft Data August 20, August October September (22 20, 15, 100 Management Plan 2008 2008 2008 23, 2008 days) 

Draft Site September August October S1.tember (19 
Management Plan 15, 2008 20, 15, 2 , 2008 100 days) 2008 2008 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

~O)iCbadule yariances or correctiv-~ions were identified for this work assignment during this 
feportirlg penod. 

4. ACTIVITY NEXT PERIOD 

Task 1- Protect Planning and Support 
SuiTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC will discuss responses to comments on the SAP with EPA during a conference call 
scheduled for May 8, 2009. SuiTRAC will revise the SAP based upon final discussion of 
comments 'with EPA. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
No activity is anticipated in the next report period. 

Task 5 - Analytical Support and Data Validation 
No activity is anticipated in the next report period. 

Task 6 - Data Evaluation 
No activity is anticipated in the next report period. 

http:l/mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=846&cycletext=200... 9/27/2016 
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Task 15- Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL - PURPOSE/DESTINATION 

No travel costs appear in this month's invoice. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 

http:/ /mra.tetratech.corn/ client/epa_ view .j sp?TaskOrderKey=83 3 &rp=846&cycletext=200 ... 9/27/2016 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A034 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
RI/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
May 2009 

SuiTRAC 

01, 02, 03, 05, 06, 15, 
04, 07, 08, 09, 10, 11/ 
12, 13 

21.0% 

June 29, 2011 

This report covers the 4-week period of April 27 through May 24 1 2009. During this reporting 
period, SurTRAC performed project management and technical assistance for the Elm Street 
RI/FS site. SuiTRAC addressed comments received on the Field Sampling Plan (FSP)r modified 
FSP diagrams, conducted a conference call with EPA and is resolving outstanding issues with the 
additional investigation requests made by EPA. SuiTRAC is awaiting confirmation from the EPA 
of the completion of access agreements by the property owners required to conduct investigative 
activities at the site. 

Summarize Costs and LOE 

Please see the attached financial report. The May 2009 financial status report shows expenses 
incurr~ this 4-week reporting period and includes-evel-of-effort (LOE) 
hours,._. in computer and other direct costs (ODC). -rneTotal cost and fee incurred under 
this work assignment during May 2009 is $3,802.38. 

The RAC2 contract was changed from a Cost Plus Award Fee to a Cost Plus Fixed Fee Contract on 
April 27, 2009. As part of that change, fee for all active projects has been recalculated and is 
based on all costs from the start of the project. For most projects the fixed fee rate (5.7%) is 
higher than the base fee, but less than the combined base fee and future award fee. For this 
reporting period the fixed fee invoiced will be the fixed fee on total costs minus base fee 
previously invoiced. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SufTRAC performed project management activities, which included exchanging emaHs and phone 
calls with the EPA WAM, as well as schedule and financial tracking. SuiTRAC addressed 
comments received from the EPA on the SAP and conducted a conference call to discuss 
responses to the comments and any outstanding issues. Revision of the SAP based upon the 
conference -call is in progress. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

http://mra.tetratech.com/client/epa _ view.jsp?TaskOrderKey=833&rp=86l &cycletext=200... 9/27/2016 
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Task 5 - Analytical Support and Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6- Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

June 24, June June 29, June 23, COl Certification 23, 100 (6 days) 2008 2008 2008 2008 

Draft Phase I Work July 8, July 8, August August 5, 100 (3 days) Plan 2008 2008 8, 2008 2008 

September August October September (22 Draft Phase I SAP 4, 15, 100 9, 2008 2008 2008 23, 2008 days) 

Draft Data August 20, August October September (22 
Management Plan 2008 20, 15, 23, 2008 100 days) 2008 2008 

Draft Site Septem
0
tp August October September (19 t• 20, 15, 100 Management Plan 15, 200 2008 2008 26, 2008 ~ ,.__,.ys) 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC will complete revisions to the SAP based upon discussion with the EPA and discuss 
technical changes with subcontractors to modify proposals. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Fietd Investigation/Data Acquisition 
No activity is anticipated in the next report period. 

http://mra.tetratech.com/client/epa _ view.jsp?TaskOrderKe)=833&rp=&61 &cycletext=200... 9/2712016 
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Task 5 - Analytical Support and Data Validation 
No activity is anticipated in the next report period. 

Task 6- Data Evaluation 
No activity is anticipated in the next report period. 

Task 15 - Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs appear in this month's invoice. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 

Page 3 of3 . 
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A035 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-S5-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
RI/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
June 2009 

SuiTRAC 

01, 02, 03, 05, 06/ 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

21.0% 

June 29, 2011 

This report covers the 5-week period of May 25 through June 281 2009. During this reporting 
period, SurTRAC performed project management and technical assistance for the Elm Street 
RI/FS site. SulTRAC addressed comments received on the Field Sampling Plan (FSP), modified 
FSP diagrams, conducted procurement of subcontractors, and is resolving outstanding issues 
with the additional investigation requests made by EPA. 

Summarize Costs and LOE 

Please see the attached financial report. The June 2009 financial status report shows expenses 
incurre~g this 5-week reporting period and includes level-of-effort (LOE) 
hours,"- in computer and other direct costs (ODC). The total cost and fee incurred under 
this work assignment during June 2009 is $1,540.92. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. SuiTRAC is currently 
addressing comments received from the EPA on the SAP and discussions during the conference 
call. SuiTRAC conducted procurement of subcontractors to provide proposals for the revised 
scope of work. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3 - Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

http:/ /mra.tetratech.cornfclientJepa _view .jsp?T ask0rderKey=83 3&rp=87 5&cycletext=200... 9/27/2016 
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Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Description 

Planned Actual Planned Actual 
Complete 

June 24, June June 29, June 23, COl Certification 23, 2008 2008 2008 2008 

Draft Phase I Work July 8, July 8, August August 5, 
Plan 2008 2008 8, 2008 2008 

September August October September Draft Phase I SAP 4, 15, 9, 2008 2008 2008 23, 2008 

Draft Data August 20, August ·October September 20, 15, Management Plan 2008 2008 2008 23,2008 

Draft Site September August October 
S1tember 

Management Plan 15, 2008 20, 15, 2 1 2008 2008 2008 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS .... 

100 

100 

100 

100 

100 

Page2 of3 

Schedule 
Variance 

(6 days) 

(3 days) 

(22 
days) 

(22 
days) 

(19 
days) 

No schedule variances or corrective actions were identified for this work assignmlft·~ing this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC will complete revisions to the SAP based upon discussion with the EPA and discuss 
technical changes with subcontractors to modify proposals. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
No activity is anticipated in the next report period. 

Task 5 - Analytical Support and Data Validation 
No activity is anticipated in the next report period. 

Task 6 - Data Evaluation 
No activity is anticipated in the next report period. 

http:/ /mra. tetratech.com/client/epa _ view.jsp?Task.OrderKey=833&rp=875&cyclete:x1=200... 9/27/2016 
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Task 15 - Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs appear in this month's invoice. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A036 

Contract Number: 
Work Assignment: 

EP-SS-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 

W.A. Name: Elm Street Terre Haute Firm: 
RI/FS 

EPA W.A. Manager: Howard Caine 

EPA Project Officer: Edward Quigley 

Contractor Project Brian Malone 
Manager: 

SUMMARY 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
July 2009 

SuiTRAC 

01, 02,03, OS, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

23.0% 

June 29, 2011 

This report covers the 4-week period of June 29 through July 26, 2009. During this reporting 
period, SuiTRAC performed project management and technical assistance for the Elm Street 
RI/FS site. SuiTRAC completed the revisions to the Field Sampling Plan (FSP), modified FSP 
diagrams, conducted procurement of subcontractors, began awarding subcontracts and 
scheduling field work with subcontractors. 

Summarize Costs and LOE 

Please see the attached financial report. The July 2009 ~Tntal status report shows expenses 
incurre~this 4-week reporting period and include level-of-effort (LOE) 
hours,-.-in computer and other direct costs (ODC). T e total cost and fee incurred under 
this work ass1gnment during July 2009 is $6,134.10. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. SuiTRAC has submitted the 
Final SAP that addressed comments received from the EPA and discussions during a conference 
call. SuiTRAC has received proposals from subcontractors and is preparing to award contracts 
and schedule field work. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analvtical Support and Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

http://mra.tetratech.com/client/epa_view.jsp?Task.OrderKey=833&rp=887&cycletext=200... 9/27/2016 
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Task 15- Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

September August October September (22 Draft Phase I SAP 9, 2008 4, 15, 23, 2008 100 days) 2008 2008 

Draft Data August 20, August October September {22 20, 15, 100 Management Plan 2008 2008 2008 23, 2008 days} 

Draft Site September August October September (19 20, 15, 100 Management Plan 15, 2008 2008 2008 26, 2008 days) 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning anc:Pta·tfport I!<.~ . 
SuiTRAC will continue project management activities, which include exchanging ei-nalt?iind 
phone calls with the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC will award subcontracts, schedule field work and begin ordering equipment and supplies 
once the EPA has confirmed the access agreements have been received. 

Task 2- Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
No activity is anticipated in the next report period. 

Task 5- Analytical Support and Data Validation 
No activity is anticipated in the next report period. 

Task 6- Data Evaluation 
No activity is anticipated in the next report period. 

Task 15 - Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL - PURPOSE/DESTINATION 

http:/ /mra.tetratech.com/client/epa _ view.jsp?TaskOrderKey=833&rp=887 &cycletext=200.~. 9/27/2016 
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No travel costs appear in this month's invoice. 

6. UTIUZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 

http://mra.tetratech.com/client/epa_view.jsp?Task0rderKey=833&rp=887&cycletext=200... 9/27/2016 
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SulTRAC I EPA Program- W A 038-RICO-BSBF 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A037 

Contract Number: 
Work Assignment: 

W.A. Name: 

EP-55-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
RI/FS 

Base 
August 2009 

SuiTRAC 

Page 1 of3 

EPA W.A. Manager: Howard Caine Task: 
01, 02, 03, 05, 06, 15, 
04, 07, 08, 09, 10; 11, 
12, 13 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

Edward Quigley 

Brian Malone 

Technically 
Complete: 
Period of 
Performance: 

24.0% 

June 29, 2011 

This report covers the 4-week period of July 27 through August 23, 2009. During this reporting 
period, SuJTRAC performed project management and technical assistance for the Elm Street 
RI/FS site. SuiTRAC awarded subcontracts, began scheduling field work with subcontractors and 
completed final revisions to the Data Management Plan, Site Management Plan and completed 
the Health and Safety Plan. 

Summarize Costs and LOE 

Please see the attached financial report. The August 2009 financial status alrt 
shows expen~rred during this 4-week reporting period and includes evel-of-effort 
(LOE) hours,._ in computer and other direct costs {ODC). The total cost and fee incurred 
under this work assignment during August 2009 is $2,723.32. . 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. SuiTRAC has submitted the 
Final SAP that addressed comments received from the EPA and discussions during a conference 
call. SuiTRAC is awarding subcontracts and conducting scheduling activities with 
subcontractors. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
No activities were performed and no costs were incurred under this task. 

Task 5 - Analytical Support and Data Validation 
No activities were performed and no costs were incurred under this task. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=895&cycletext=200... 9/27/2016 
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Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance Planned Actual Planned Actual 

September August October September (22 Draft Phase I SAP 4, 15, 100 9, 2008 2008 2008 23, 2008 days) 

Draft Data Au~ust 20, 
August October September (22 20, 15, 100 Management Plan 008 2008 2008 23, 2008 days) 

Draft Site September August October September (19 20, 15, 100 Management Plan 15, 2008 2008 2008 26, 2008 days} 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project ~nning and Support ._..... 
SuiTRAC will continue project management activities, which include exchanging emails and 
phone calls with the EPA WAM, as well as schedule and financial tracking. 

SuiTRAC will continue to award subcontracts, schedule field work and begin ordering equipment 
and supplies once the EPA has confirmed the access agreements have been received. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
No activity is anticipated in the next report period. 

Task 5 - Analytical Support and Data Validation 
No activity is anticipated in the next report period. 

Task 6 - Data Evaluation 
No activity is anticipated in the next report period. 

Task 15 - Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL - PURPOSE/DESTINATION 

http://mratetratech.com/client/epa _view .jsp?T askOrderKey=83 3&rp=895&cycletext=200 .. ; 9/27/2016 
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No travel costs appear in this month's invoice. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 

http://mra. tetratech.com/ client/epa_ view .jsp ?Task0rderKey=833&rp=89S&cycletext=200 ... 9/27/2016 
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RAC 2-5 MONTHLY PROGRESS REPORT 
. VOUCHER NO. A038 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W.A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-55-06-02 
038-RICO-B5BF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
Rl/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
September 2009 

SuiTRAC 

01, 02, 03, 05, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

27.0% 

June 29, 2011 

This report covers the 5-week period of August 24 through September 271 2009. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm 
Street Rl/FS site. SuiTRAC submitted final revisions of the SAP1 DMP, SMP and HASP. 
SuiTRAC awarded subcontracts, purchased equipment and initiated the field investigation on 
September 21, 2009. 

Summarize Costs and LOE 

Please see the attached financial report. The September 2009 financial status report 
shows expenses incurred during this 5-week reporting period and includes-level-of-effort 
(LOE) hours,.-in subcontractor costs, in equipment costs an~ in 
computer anCI'"'Otiier direct costs (ODC). The total cost and fee incurred under this work 
assignment during September 2009 is $9,431.85. 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities! which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. SuiTRAC submitted the Final 
SAP, HASP, SMP, and DMP. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC initiated field investigation ·activities on September 21, 2009. Investigation activities 
completed through September 27, 2009 include: site set-up, equipment delivery, geophysical 
survey, monitoring well location survey and the storm sewer investigation. 

Task 5- Analvtical Support and Data Validation 
No activities were conducted under this task during the reporting period. 

Task 6 - Data. Evaluation 
No activities were performed and no costs were incurred under this task. 

http://mra.tetratech.com/client/epa_ view.j sp?TaskOrderKey=833&rp=908&cycletext=200... 9/27/2016 
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Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance Planned Actual Planned Actual 

September August October September (22 Draft Phase I SAP 4, 15, 100 9, 2008 2008 2008 23, 2008 days) 

Draft Data August 20, August October September (22 20, 15, 100 Management Plan 2008 2008 2008 23, 2008 days} 

Draft Site September August October September (19 
Management Plan 15, 2008 20, 15, 26, 2008 100 days) 2008 2008 

Final SAP: Field 
Sampling Plan, Data 
Management Plan, 
Quality Assurance April 1, April July 15, July 15, Project Plan, Data 1, 100 0 days 
Management Plan, 2009 2009 2009 2009 
Site Management 
Plan, Health and 
Safety Plan ... 

3. SC""I~III£~66JIIIWII[IJ:[ VARIANCES AND. CSILIU!CTIVE ACTIONS • .._ 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Proiect Planning and Support 
SuiTRAC will continue field investigation activities and project management activities, which 
include exchanging emails and phone calls with the EPA WAM. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
Field activities to be conducted during the next reporting period include: soil gas well 
installation, soil gas well development, soil gas sampling, monitoring well drilling, development 
and sampling, and soil boring advancement and sampling. 

Task 5 - Analytical Support and Data Validation 
No activity is anticipated in the next report period. 

Task 6 - Data Evaluation 
No activity is anticipated in the next report period. 

http://mra.tetratech.com/client/epa _ view.jsp?TaskOrderKey=83 3&rp=908&cycletext=200... 9/27/2016 
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Task 15 - Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL- PURPOSE/DESTINATION 

No travel costs appear in this month's invoice. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

No subpool costs appear in this month's invoice. 

http://mra.tetratech.com/client/epa_ view.jsp?TaskOrderKey=833&rp=908&cycletext=200... 9/27/2016 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A039 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP-SS-06-02 
038-RICO-BSBF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
RI/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
October 2009 

SuiTRAC 

01,0~ 03, 05, 06, 15, 
04, 07,08, 09, 10, 11, 
12, 13 

59.0% 

June 28, 2011 

This report covers the 4-week period of September 28 through October 25, 2009. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm 
Street RI/FS site. SuiTRAC continued the field investigation including: the storm sewer 
investigation, geophysical investigation, soil gas well installation, monitoring well installation, soil 
boring advancement and sampling, grab groundwater sampling, monitoring well development, 
and monitoring well sampling. 

Summarize Costs and LOE 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1- Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC initiated field investigation activities on September 21, 2009. Investigation activities 
completed through October 25, 2009 include: soil gas well installation, monitoring well drilling 
and installation, soil sampling, soil boring advancement and grab groundwater sampling, and 
new monitoring well development. 

Due to a scope of work change requested prior to initiating field work including grab 
groundwater sampling on all soil borings, additional field personnel and LOE hours have 
been required to accomplish these task during the required field schedule. 

Task 5 - Analytical Support and Data Validation 

http:/ /mra. tetratech.com/client/epa _view .j sp?TaskOrderKey=833&rp=916&cycletext=200... 9/2 7/2016 
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No activities were conducted under this task during the reporting period. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

September August October September (22 Draft Phase I SAP 4, 15, 100 9,2008 2008 2008 23, 2008 days) 

Draft Data August 20, August October September {22 20, 15, 100 Management Plan 2008 2008 2008 23, 2008 days) 

Draft Site September August October September {19 20, 15, 100 Management Plan 15, 2008 2008 2008 26, 2008 days) 

Final SAP: Field 
Sampling Plan, Data 
Management Plan, 
Quality Assurance Aprill, April July 15, July 15, 
Project Plan, .. 2009 ~2009 2009 100 0 days 
~ent · 

gement ·.' ~·_r: ..... 
Plan, Health and 1'" .. ,;~:.: ";· 

Safety Plan 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue field investigation activities and project management activities, which 
include exchanging emails and phone calls with the EPA WAM. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
Field activities to be conducted during the next reporting period include: completion of soil 
boring advancement and sampling, completion of grab groundwater sampling, soil gas well 
development and sampling, new monitoring· well sampling, surface water sampling, IAWC well 
sampling and a residential well windshield survey. 

http:/ /mra.tetratech.com/client/epa _ view.jsp?Task0rderKey=833&rp=916&cycletext=200... 9/27/2016 
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Task 5 - Analytical Support and Data Validation 
No activity is anticipated in the next report period. 

Task 6 - Data Evaluation 
No activity is anticipated in the next report period. 

Task 15 - Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL- PURPOSE/DESTINATION 

Page 3 of3 

A detailed breakdown of travel costs can be found in Report lA of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

A detailed breakdown of subpool costs can be found in Report ST of the RAC Reports of Work. 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=916&cycletext=200... 9/27/2016 
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RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A040 

Contract Number: 
Work Assignment: 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

EP·SS-06-02 . 
038-RICO-BSBF Contract Period: 

Report Period: 
Elm Street Terre Haute Firm: 
RI/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

Base 
November 2009 

SuiTRAC 

01, 0~ 03, OS, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

77.0% 

June 28( 2011 

This report covers the 4-week period of October 26 through November 22, 2009. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm 
Street RI/FS site. SuiTRAC completed the field investigation on November 9, 2009. The field 
investigation included: a storm sewer investigation, geophysical investigation, soil gas well 
installation, monitoring well installation, soil boring advancement and sampling, grab 
ground)Nater sampling, monitoring well development, and monitoring well sampling. 

Summarize Costs and LOE 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. · 

Task 2 - Community Involvement 
No activities were performed and no costs were incurred under this task. 

Task 3 - Field Investigation/Data Acquisition 
SuiTRAC completed Phase I field investigation activities on November 9, 2009. Investigation 
activities completed included: soil gas well installation, monitoring well drilling and installation, 
soil sampling, soil boring advancement, grab groundwater sampling, new monitoring well 
development, monitoring well sampling and surface water sampling. 

Due to a scope of work change requested prior to initiating field work including grab 
groundwater sampling on all soil borings, additional field personnel and LOE hours have 
been required to accomplish these task during the required field schedule. 

Task 5 - Analvtical Support and Data Validation 

http ://mra.tetratech.com/ client/epa_ view.j sp?T ask0rderKey=83 3&rp=932&cycletext=200... 9/27/2016 
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SuiTRAC is currently receiving analytical data from the CLP laboratory. 

Task 6 - Data Evaluation 
No activities were performed and no costs were incurred under this task. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance Planned Actual Planned Actual 

September August October September (22 Draft Phase I SAP 4, 15, 100 9,2008 2008 2008 23, 2008 days) 

Draft Data August 20, August October September (22 20, 15, 100 Management Plan 2008 2008 2008 23, 2008 days) 

Draft Site September August October September (19 
Management Plan 15, 2008 20, 15, 26,2008 100 days) 2008 2008 

Final SAP: Field 
Sampling Plan, Data 
Management Plan, 

.. Quality Assurance April 1, July 15, July 15, Project Plan,».~ 2009 2009 2009 100 0 days 

~~lllfiJJl9~~ent' ... l .. :it.\ .,.,,.,; ..... 
Plan, Health and ~ ¥.~ fir. .· .. 
Safety Plan 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue field investigation activities and project management activities, which 
include exchanging emails and phone calls with the EPA WAM. 

Task 2 - Community Involvement .. 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC is awaiting acceptance of the IDW solid waste profile by the landfill to arrange disposal 
of IDW. Once received, the roll-off container will be transported from the site to the landfill 
facility for disposal. 

http://mra.tetratech.com/clientlepa _ view.jsp?TaskOrderKey=833&rp=932&cycletext=200... 9/27/2016 
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Task S - Analytical Support and Data Validation 
Data validation is anticipated during the next reporting period once all analytical results are 
received. 

Task 6- Data Evaluation 
No activity is anticipated in the next report period. 

Task 15 - Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL- PURPOSE/DESTINATION 

A detailed breakdown of travel costs can be found in Report lA of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

A detailed breakdown of subpool costs can be found in Report ST of the RAC Reports of Work. 

http:/ /mra.tetratech.com/client/epa _ view.jsp?TaskOrderKey=83 3&rp=932&cycletext=200... 9/27/2016 
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SulTRAC I EPA Program- W A 038-RICO-B5BF 

RAC 2-5 MONTHLY PROGRESS REPORT 
VOUCHER NO. A041 

Contract Number: 
Work Assignment: 

EP-SS-06-02 
038-RICO-B5BF Contract Period: Base 

Page 1 of3 

Report Period: December 2009 

W.A. Name: 

EPA W .A. Manager: 

EPA Project Officer: 

Contractor Project 
Manager: 

SUMMARY 

Elm Street Terre Haute Firm: 
RI/FS 

Howard Caine 

Edward Quigley 

Brian Malone 

Task: 

Technically 
Complete: 
Period of 
Performance: 

SuiTRAC 

01, 02,03, OS, 06, 15, 
04, 07, 08, 09, 10, 11, 
12, 13 

80.0% 

June 28, 2011 

This report covers the 5-week period of November 23 through December 27, 2009. During this 
reporting period, SuiTRAC performed project management and technical assistance for the Elm 
Street RI/FS site. SuiTRAC completed the field investigation on November 9, 2009. The field 
investigation included: a storm sewer investigation, geophysical investigation, soil gas well 
installation, monitoring well installation, soil boring advancement and sampling, grab 
groundwater sampling, monitoring well development, and monitoring well sampling. 

Summarize Costs and LOE 

Please see the attached financial report. The December 2009 financial 
shows expenses incurred during this 5-week riliportin period and includes 
(LOE) hours,~bcontractor costs, i equipment costs a 
computer cos~ in travel costs and in other direct costs 
cost and fee incurred under this work assignment dunng December 2009 is $3 

1. PROGRESS MADE THIS REPORT PERIOD 

Task 1 ~ Project Planning and Support 
SuiTRAC performed project management activities, which included exchanging emails and phone 
calls with the EPA WAM, as well as schedule and financial tracking. 

Task 2 ~ Communitv I'nvolvement 
No activities were performed and no costs were incurred under this task. 

Task 3 ~ Field Investigation/Data Acquisition 
SuiTRAC completed Phase I field investigation activities on November 9, 2009. Investigation 
activities completed included: soil gas well installation, monitoring well drilling and installation, 
soil sampling, soil boring advancement, grab groundwater sampling, new monitoring well 
development, monitoring well sampling and surface water sampling. 

Due to a scope of work change requested prior to initiating field work including grab 
groundwater sampling on all soil borings, additional field personnel and LOE hours have 
been required to accomplish these task during the required field schedule. 

Task 5 - Analvtical Support and Data Validation 

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=941&cycletext=200... 9/27/2016 
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SuiTRAC is currently receiving analytical data from the CLP laboratory and performing data 
validation. 

Task 6- Data Evaluation 
SuiTRAC has initiated data evaluation of validated analytical data. 

Task 15 - Work Assignment Closeout 
No activities were performed and no costs were incurred under this task. 

2. TASK SCHEDULES 

Start Date Completion Date 
Percent Schedule Description Complete Variance 

Planned Actual Planned Actual 

September August October September (22 Draft Phase I SAP 4, 15, 100 9,2008 2008 2008 23, 2008 days) 

Draft Data August 20, August October September (22 
Management Plan 2008 20, 15, 23, 2008 100 days) 2008 2008 

Draft Site September August October September (19 
Management Plan 15, 2008 20, 15, 26,2008 100 days) 2008 2008 

Final SAP: Field 
Sampling Plan, Data 
Management Plan, 
Quality Assurance April 1, ~uly15, July 15, Project~ 2009 2009 2009 100 0 days 
Manage n, 

.'t .i w.;.:s·. Site Management 
Plan, Health and 
Safety Plan 

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS 

No schedule variances or corrective actions were identified for this work assignment during this 
reporting period. 

4. ACTIVITY NEXT PERIOD 

Task 1 - Project Planning and Support 
SuiTRAC will continue data evaluation activities and project management activities, which 
include exchanging emails and phone calls with the EPA WAM. 

Task 2 - Community Involvement 
No activity is anticipated in the next report period. 

Task 3- Field Investigation/Data Acquisition 
SuiTRAC is awaiting acceptance of the IDW solid waste profile by the landfill to arrange disposal 
of IDW. Once received, the roll-off container will be transported from the site to the landfill 
facility for disposal. 

http://mratetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=94l&cycletext=200... 9/27/2016 

http://mra.tetratech.coin/client/epa_view.jsp?TaskOrderKey=833&rp=941&cycletext=200
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Task 5- Analytical Support and Data Validation 
Data validation is anticipated during the next reporting period once all analytical results are 
received. 

Task 6 - Data Evaluation 
SuiTRAC will continue to evaluate the validated analytical data and prepare a summary report. 

Task 15 ~ Work Assignment Closeout 
No activity is anticipated in the next report period. 

5. TRAVEL- PURPOSE/DESTINATION 

A detailed breakdown of travel costs can be found in Report lA of the RAC Reports of Work. 

6. UTILIZATION OF SUBPOOL CONTRACTORS 

A detailed breakdown of subpool costs can be found in Report ST of the RAC Reports of Work. 

http://mra.tetratech.corn!client/epa_view.jsp?TaskOrderKey=833&rp=941&cycletext=200... 9/2712016 




